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FY 2003 Weaknesses Office/ 
Organization 
Responsible

Resource 
Estimate 
funded/ 
unfunded/ 
reallocation

Scheduled 
Completion 
Date

Milestones with Interim 
Completion Dates

Changes to 
Milestones

Identify Source Status

OU 03.1.1 Security 
background investigations 

office A None  Existing 
staff level effort

31-Oct-03 1.  Draft new policy and 
procedures  (06/30/2003)                
2.  Circulate draft policy and 
procedures for comment   
(09/30/2003)                                   
3.  Approve and implement new 
policy and procedures   
(10/31/2003)

Interim milestones 1 
completed on 
schedule.  Interim 
milestone 2 delayed 
because comments 
have not yet been 
received from all 
required parties.  
New target 
completion date 
November 30, 2003

NIST self-
assessment 
checklist

Ongoing/del
ayed

Department of Commerce/Operating Unit Name (OU)
Program-level Plan of Actions and Milestones
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